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ACTION (IM/IRA), COST ACCOUNT AA18, WORKPACKAGE 12181, MILESTONE 
#12181054 - DELIVERABLE DUE SEPTEMBER 24, 1993 - NMH-489-93 
This letter is transmitted to the Department of Energy at the Rocky Flats Office (DOE, 
RFO) in compliance with the Project Status Report milestone 121 81 054 requirement 

Biweekly meetings have continued with Gail Hill and Norma Castaneda of DOE, RFO and 
EG&G to provide an open communication line concerning IWIRA issues and project 
Istatus 
I 

1 
Risk Analysis requested an extension for Task #8 (Prepare Human Health Risk 

‘Assessment) from September 10 to September 22 to verify and recalculate 1 questionable data points and to obtain missing data from Statistical Applications An 
update of the statistics section and appendices will follow This extension places the 
project 1-2 weeks behind schedule, one week of delay was caused by Statistical 
Analysis due to the unanticipated loss of a key person 

An updated draft of chapters 1-4 was submitted for EG&G review on September 17, 
1993 This submittal fulfilled Task #6 (Define Options Available) and Task #9 
(Options Screening and Selection) requirements, with Task #9 submitted on schedule 
However, the submittal did not include Sections 2 3 5, 2 3 6, 2 4 3, and 2 5, which 
are still in progress 

At this time, Task #10 (Selected Options Impact Review) will be delayed by one 
working day, with a scheduled completion date of October 11, 1993 A sub-schedule 
was created to include impact reviews by Risk Analysis, Air Permitting & Compliance, 
and the National Environmental Policy Act (NEPA) The starting times for review 
times are staggered for September 21-27, as details become available The 
subcontractor has agreed to continue working overtime in order to meet the Milestone 
(Chapter 5 Complete) of October 15, 1993 and subsequent Task submittal deadlines 

Chapter 4 was written so the term ‘Applicable or Relevant and Appropriate 
Requirement (ARAR)” could be replaced by the term “benchmark” at the discretion of 
DOE 
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There has been no resolution concerning the Environmental Protection Agency (EPA) 
and the Colorado Department of Health (CDH) request for elimination of EG&G and DOE, 
RFO internal review of the IWIRA prior to release to the public The agencies have not 
set a confirmed completion date for the combined National Pollutant Discharge 
Elimination System (NPDES) and Stormwater permit Therefore, there is still no 
regulatory driver for the completion of the Pond Water IM/IRA at this time 

Please contact Tye De Mass at extension 8760 if clarification is required . 
N M Hutchins 
Acting Associate General Manager 
Environmental Restoration Management 
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